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Design Process Flow Chart 
For Bridge Replacement Projects 

 

   

 
 
Use the links in the event boxes to display task lists for that event.  A task list will show the major design activities, steps to complete each activity, along 
with relative Design Manual sections and Project Automation references. 

 

D01 
Preliminary Survey 
 

D02 
Field Exam 

 

 

D03 
Preliminary Plans Due 

to Bridge 

B01 
Bridges and 

Structures Layout 
 

 

 

D05 
Preliminary Plans Due 

to ROW 
 

 

D04 
Final Plans Due to 

Bridge 
 

B03 
Final Bridge Plans 
Due to Contracts 

 

 

L05 
Letting – Bridge 

and Culverts 
 

 

D00 
Design Office 

Concept 
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